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Frank Gaede
 DESY

EUDET – Extended Steering 
Committee, DESY

September 11, 2006

Status of
EUDET NA2  ANALYS

Common Analysis and Simulation 
Software
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Objectives for task ANALYS
development of a common data analysis and 
simulation infrastructure

 development of a software framework using modern software 
technology to exchange test beam data and software for 
common analysis and comparison of measurements
development of a software framework for the simulation of test 
beam experiments needed for the interpretation of the 
measurements
creation of a repository for experimental and simulation data
embedding into existing GRID infrastructure to allow easy 
exchange of data and transparent exploitation of other available 
computing resources.

(from annex1)
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Deliverables and Requirements
requirements:
documentation and its regular update are of utmost importance 
“spread the information”  

other EUDET participants should contribute by:
properly defining the requirements of the framework
providing and interfacing simulation and reconstruction software for the 
various detector technologies 
testing the framework.

deliverables:
we expect to have a first version of the common data analysis and 
simulation framework ready after 18 month 
   > already available 
development however must continue throughout the whole duration of 
the project to cope with

(from annex1)
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Contributors for task ANALYS
DESY ALUFR IPASCR TOTAL

REQUEST
Perm Staff ppm
Temp Staff ppm 12.000 8.000 20.000
Perm Staff Cost kEUR
Temp Staff Cost kEUR 62.500 46.875 109.375
Travels kEUR 1.300 0.867 2.167
Consumables kEUR
Overheads kEUR 12.760 9.548 22.308
Total Manpower ppm 12.000 8.000 20.000
Total Cost kEUR 76.560 57.290 133.850
COMMITTMENT
Perm Staff ppm 12.000 3.000 15.000
Temp Staff ppm
Perm Staff Cost kEUR 62.500 9.000 71.500
Temp Staff Cost kEUR
Travels kEUR
Consumables kEUR
Overheads kEUR 12.500 1.800 14.300
Total Manpower ppm 12.000 3.000 15.000
Total Cost kEUR 75.000 10.800 85.800
TOTAL BUDGET
Perm Staff ppm 12.000 3.000 15.000
Temp Staff ppm 12.000 8.000 20.000
Perm Staff Cost kEUR 62.500 9.000 71.500
Temp Staff Cost kEUR 62.500 46.875 109.375
Travels kEUR 1.300 0.867 2.167
Consumables kEUR
Overheads kEUR 25.260 9.548 1.800 36.608
Total Manpower ppm 24.000 8.000 3.000 35.000
Total Cost kEUR 151.560 57.290 10.800 219.650

Contributors ANALYS 
(Request+Committment)

DESY

ALUFR

IPASCR

ALUFR now RFWUBonn
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Usage of budget  ANALYS
DESY
commitment 12ppm: F.Gaede 25% for full project length
12ppm (scientist) converted to hire a programmer for 18 month

started August 2006
(possibly extend position with other funding sources)

RFWUBonn (ALUFR) (K.Desch)

request: 8ppm (scientist): plan to combine with funds (8ppm) from 
COMP to hire a postdoc that works parttime on COMP and ANALYS

will start in October (Nov.) 2006

IPASCR (J.Cvach)

commitment: 3ppm: PhD student that works part time on calorimeter 
simulation with geant4

not yet
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General strategy for ANALYS
there will be no EUDET/testbeam specific simulation 
and analysis software framework ! 

avoiding of double work

a lot of what's needed already exists

the testbeam software effort is tightly integrated with 
the overall common ILC/LDC software effort !

implement tools and functionality specific to testbeams 

benefit from synergies where possible, e.g. use geant4 
application for full detector also for testbeam (Mokka/Calice)

same for grid tasks: integrate with common ILC grid 
activities 
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Software packages for ILC framework

LCIO 
data model & persistency

Mokka 
geant4 full simulation

Marlin
C++ application framework
(MarlinReco)
Marlin based reconstruction

LCCD
conditions data toolkit

GEAR
geometry description

all packages developed at
or with contributions

from DESY

> DESY will naturally continue
to develop and improve these
tools in the context of EUDET



 F
ra

nk
 G

ae
de

, E
U

D
E

T
E

xt
en

de
d 

S
te

er
in

g 
C

om
m

itt
ee

, D
E

S
Y

, S
ep

. 1
1,

 2
00

6 

8

Simulation

Geant4

LDC software framework 

MOKKA

CGA
C++ Drivers

MySQL

ReconstructionAnalysis

MARLIN

MarlinUtil

Processors

LCCD

CondDBMySQL

LCIO

GEAR

CLHEP, gsl,..

requires work that is specifically 
related to testbeam program 
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testbeam software developments
CALICE PPTtestbeam (now at CERN)

usage of LCIO, Marlin, Gear, LCCD

specific extensions developed by CALICE

TPC prototypes
usage of LCIO, Marlin, Gear, (LCCD planned)

special raw data classes for Tracker hits in LCIO

Gear geometry description of TPC prototype

VTX prototypes
usage of LCIO, Marlin, Gear

development of VTX geometry definition in Gear  
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Grid activities
ongoing grid activities (not related to EUDET):

DESY
H1and ZEUS Monte Carlo production
Tier2 for Atlas and CMS
ILC Monte Carlo production started

(ALUFr)
Tier2 for Atlas

use existing experience to create grid infrastructure:
job submission scripts  (computing grid)

data catalogue (data grid)

Plan: mainly RFWUBonn (postdoc) activity 
in close collaboration with DESY groups (FLC,IT)
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Summary
NA2 task ANALYS: “Provide a software framework for 
simulation and analysis (of testbeam data)”

developer hired at DESY (18 month)

postdoc to be hired at RFWUBonn

spending profile for 2006 ~fulfilled 

testbeam specific software has been developed 
within common software framework 

All EUDET software activities 
(also those within the JRAs)

should be carried out in  the context of
the existing software framework/ grid installations


